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Department of Energy

ROCKY FLATS OFFICE
P.0O.BOX 928
GOLDEN, COLORADO 804020828

94-DQOE-02960

Mr. Robert Duprey MAR 11 1394
Hazardous Waste Management Division

U.S. Environmental Protection Agency

Region VIII

999 18th Street

Suite 500

Denver, CO 80202-2466

Mrs. Joan Sowinski

Program Manager

Hazardous Waste Control Program
Colorado Department of Health
4300 Cherry Creek Dr. South
Denver CO 80222-1530

Dear Mr. Duprey and Mrs. Sowinski:

The Department of Energy/Rocky Flats Office (DOE/RFO) is submitting this letter as a
summary of the proposals made at the Dispute Resolution Committee meeting held
March 3, 1994, 10 attempt to come to agreement on the issues of dispute.

DOE believes that the parties agree, in concept, with the DOE proposal to include the east
landfill pond in the IM/IRA planned for Operable Unit 7 (OU-7) within the next three to
six months, and to expedite the schedule for the landfill leachate collection and treatment
system. Further, DOE believes there is conceptual agreement on tankage for spill
containmment, a commitment previously made by DOE in the Natiopal Pollutant Discharge
Elimination System (NPDES) Federal Facility Compliance Agreement. Since there is
seemingly consensus on the technical objectives that should be accomplished to alleviate
concerns with the east Jandfill leachate and spill containment, the issue that remains is
what is the appropriate mechanism to change the JAG statement of work through increase
scope of additional work,

Discussions with EPA further clarified EPA's impression that the work and schedule
change mechanism presently prescribed in the IAG has not been utilized. EPA opined
that the change mechanism in the IAG should accommodate DOE's concerns with work
scopes or schedules. DOE requests, therefore, that the expedited schedule for the east
landfill pond leachate remediation be incorporated into the IAG as a modification to work
for OU 7, pursuant to Part 32, paragraph 191. Additionally, DOE does not share EPA's
views regarding constraints on enforcement of DOE's compliance agreements. In the
spirit of cooperation and good faith, DOE will commit to a milestone in the IAG to install
tankage and have a mobile treatment system available to treat and dispose water routed 1o
this facility. DOE requests, therefore, that the additional work to instail the
aforementioned tankage be incorporated into the IAG as a modification to work for OU-
6, pursuant to Part 32, paragraph 191 of the IAG.
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Mr. Duprey and Mrs. Sowinski
94-DOE-02960

If closure can be reached on the change mechanism for work and schedules under the
YAG, then the parties will have resolved the issues in dispute, and no further elevation of
this matter is warranted. DOE seeks timely response to the modification requests in
effort to achieve resolution of the dispute at the DRC level. DOE believes this approach
is responsive to the concerns of EPA and CDH,; and, is consistent with the procedures set
forth in the IAG without adversely affecting the rights of the parties.

If you’havc any questions regarding this matter. please contact me at 966-2273.

Sincerely,

Qloll S, (L0 %L
Shirley J. Olinger

Assistant Manager
for Environment, Safety and Health
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M. Bodson, EPA

M. Hestmark, CPA

G. Baughman, CDH

M. Suverman, RFO

D. Lindsay, OCC, RFO
M. Roy, OCC, RFO

J. Roberson, AMER, RFO
F. L&ckhart, ER, RFO

R. Schassburger, ER, RFO
J. Haruman, AMSS, RFO
G. Hill, EGD, RFO



